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Woodbury School 
Potential Uses
• Cost range up to $15 million.

• Depends on usage and unknowns.
• Will likely be required to conform to Historic Preservation 

requirements

• Based on existing site conditions, the basement cannot 
accommodate ceiling heights greater than 7'-10". 

• Per NYSED regulations, all classroom spaces require a 
minimum 9'-0" ceiling height. 

• At most, the building could house 2 UPK-sized classrooms.
• This would limit the number of Business office staff that could 

be relocated to about 20. 

• Options
• Hybrid – house 2 UPK classrooms and 20 business office staff

• “E” Occupancy - $15 million
• Office Only – house 31 business office staff

• “B” Occupancy - $12.9 million
• Maintain “community room” in either scenario



HBT Site Plan (Conceptual)



Berry Hill 
Portable 
Replacement
(Conceptual)

• UPDATED
Alternatives:
• 9 Classrooms Only: $14.9 million
• 7 Classrooms 
 + New Gym 
 + Relocate Cafeteria
 + Convert Cafe. to 2 music rooms
           = $26.3 million



Walt Whitman UPDATED
• $15 million

• Add 4 classrooms
• Demo 3 portables
• Build new gym
• Convert existing gym to cafeteria and music
• Convert existing cafeteria to classrooms



Other Portable Replacements
Village Elementary School - $4.5 million Baylis Elementary School $3.4 million



Traditional vs. Pre-manufactured Construction

Traditional Masonry Construction
• Typical masonry construction materials:

o CMU block (cinder block)
o masonry veneer 

• Site prep/work is performed prior to construction
• Timeline 

• +/- 1 year to prep site and 
• +/- 1-year traditional masonry construction 
• 2-year construction schedule.

• Masonry construction is considered permanent 

• 50-100 year Expected Service Life - ESL

Pre-manufactured Construction
• Materials:

o Modular units to be built as rigid steel frames with 
moment connections (very stiff connections)

o Wall infill to be metal stud construction.
o Exterior finishes to be 4” masonry veneer.

• Units are constructed offsite within a controlled 
environment and shipped to site. 

• Site prep/work is performed concurrent with modular 
units. (+/-1 year to prep site; simultaneously +/- 1-year 
traditional masonry construction) = 1-year construction 
schedule.

• Type IIB construction is considered permanent (typical 
type IIB construction is steel frame (post and beam) 
with Metal stud infill and masonry construction, 50-100 
year ESL)



Type IIB Pre-Manufactured Buildings



Athletics Facilities

Year Teams Roster Spots
2013 48 1,030
2023 61 1,655

Space Jericho Syosset Bethpage Cold Spring 
Harbor

Main Gym 750 spectators for 
BB

353 spectators for 
BB

2 basketball courts 550 spectators 
for BB

Auxiliary Gym Wrestling/yoga Wrestling/
half-court BB

Yes No

Other Dance studio – 26 
students

Dance studio – 30 
students

Wrestling room Loft – 24 
students

Fitness Center 24 students 50 students ?? 75 students
Field House 3 BB Courts None Athletic Barn – 

60’x120’ turf
2 ½ BB courts

Students 1,200 2,300 513 482

Athletic Team Participation up 60%

Comparable Space in Other Districts

• New Indoor Teams – Boys’ varsity badminton, boys JV badminton, girls JV badminton, JV 
kickline, varsity gymnastics, varsity boys fencing, varsity girls fencing, varsity competitive 
cheer, JV competitive cheer, JV B girls’ volleyball, and varsity unified basketball. 

• New Outdoor Teams – Girls’ JV B soccer, Girls Flag Football, and Rowing. 20,000 square foot (100’ x 200’)
Steel-Supported Fabric Structure 

$9.2 million (illustrations)



Facilities Priorities Layers
District Bond Project Layer

$49.3 million Annual Visual Inspections Health & Safety

$1.3 million HBT Vestibule Safety,
Security, and
Wellness

$1.2 million Rear Bus Loop at SHS

$4.6 million Guidance Suite/Robotics SHS

BH $14 - 26 mm
WW $3.4 - 15 mm

Baylis $3.4 mm
Village $4.5 mm

Portable Replacement Health & Safety

$1.0 million $9.8 million SHS Library and 5 classrooms

Manage Enrollment Growth$1.0 million South Woods Classroom Reconfiguration

$12.9 million Woodbury School Rehab.

$1.9 million HBT Track
Athletics Growth and Comparability

$9.2 million Additional Gym SHS
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